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Outline 

•National Public Safety Broadband Network (NPSBN) Status 

-Review current National Public Safety Broadband Network (NPSBN) 
guidance for the State and Local Implementation Grant program 

•Arizona Public Safety Broadband Network (AZPSBN) Status 

-Review the Digital Arizona Program approach 

-Proposed Education and Outreach approach for AZPSBN 

-Additional AZPSBN status topics 

-Plan and timeline 
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NTIA/FirstNet plan 

•FirstNet Board selected: Four Public Safety representatives 
appointed - the legislation required a minimum of three 

•NTIA posted preliminary grant guidance with a hint at the 
allowable activities and required tasks (target - Q1 2012): 

-Establish or adjust governance structure 

-Develop procedures to assure local and tribal representation 

-Create education and outreach process and delivery 

- Identify potential public safety users  

-Develop standard MOUs/IGAs for possible shared infrastructure, 
rights-of-way and other legal/permitting issues 

-Develop staffing plans for planning, outreach and data collection 

•Two Phases: 1) Prep work and outreach 2) Data collection 
once FirstNet develops a standardized approach for each 
State to follow 



www.azpsic.gov 
Public Safety Interoperable Communications Office 

4 

Connecting the Dots 

•From a NPSBN perspective, neither the $134M for R&D nor 
the $7B for build out appear to be enough to cover our 
required level of analysis and coverage.  

•Arizona has multiple upcoming initiatives which require a 
solid fiber backhaul network able to cover as much of 
Arizona as possible (Health, Education, Government and  
Public Safety) 

•All require education and outreach programs 

•Each discipline has a message to get across to Local 
jurisdictions 

•Local jurisdictions would benefit when all interested parties 
hear the same message 
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Intermission 

 

 

 

 

Mike Golden – The Digital Arizona Program 

http://www.azpsic.gov/meetings/2012/sep18/Digital_Arizona_Program_Presentation_PSCC.pdf
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Digital Arizona Program 

•AZ Broadband Backhaul approach 

-Two-highways bill - S.B. 1402 

-Digital Arizona has worked with AZ State Land to generate a 
proposed statewide broadband conduit build out map.  

-Conduit Coverage: ~3000 miles of state and county roads, 40 mile 
swath, 98% of the population 

-Each segment has been identified and various population, anchor 
point, distance from tier 1 backhaul, critical infrastructure, metrics 
are being gathered for Return on Investment (ROI) valuation 

-The plan is to bury and lease conduit (providing reduced right of 
way, impact study & permit costs) and offer segments to private 
providers to build out in previously non-viable markets. 

-FirstNet could become one of those leasing conduit space 

http://www.azpsic.gov/library/broadband/Map_AZ_BroadbandMap_Land_Based_Providers_and_Road_Miles.pdf
http://www.azpsic.gov/library/broadband/Map_AZ_BroadbandMap_Land_Based_Providers_and_Road_Miles.pdf
http://www.azpsic.gov/library/broadband/Map_AZ_BroadbandMap_Land_Based_Providers_and_Road_Miles.pdf
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Planning for SLIGP 

• Several of SLIGP grant guidance requirements depend on the 
development of a framework for gathering stakeholder input  and data 
regarding the development of the AZPSBN: 

- Develop procedures to assure local and tribal representation 

- Create education and outreach process and delivery 

- Identify potential public safety users  

- Develop staffing plans for planning, outreach and data collection 

• By using the Digital Arizona road segments as a framework for 
identifying the anchor institutions, jurisdictions, and potential 
stakeholders we can be assured a solid tracking mechanism 

• For example, SR260 (SR89A to SR87) – 47 miles: 

- COG = NACOG, REC = Five, RAC = West, EMS = Northern 

- EM contact; SO contact; 9-1-1 contact; County contact; City contact;  

- Schools,  Police Dept, Fire Dept, EMS services, etc. 

• This joint approach will allow for contact management, information 
sharing, survey tracking and possible user tracking.  
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Digital Arizona Program 

•Map available online. 

http://www.azpsic.gov/library/broadband/Map_AZ_BroadbandMap_Land_Based_Providers_and_Road_Miles.pdf
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Digital Arizona Program 

•Utilize the segments to drive the Education and Outreach  

-For each segment, identify the REC, RAC, EMS and COG and have 3-4 
meetings as we progress – educating, gaining input, defining 
requirements and establishing priorities 

•By Regional grouping: 
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Apache One North Northern NACOG

Cochise Three South Southeast SEAGO

Coconino One North Northern NACOG

Gila Four East Central CAAG

Graham Four East Southeast SEAGO

Greenlee Four East Southeast SEAGO

La Paz Five West Western WACOG

Maricopa Two Central Central MAG

Mohave Five West Western WACOG

Navajo One North Northern NACOG

Pima Three South Southeast PAG
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Planning Approach 

•Seek more information on projected costs and ways to 
overcome the projected shortfall 

•Develop and administer surveys to assess local needs and 
possible shared assets 

•In alignment with the “Two Highways” model of the Digital 
Arizona Project: 

- Identify each segment of the proposed fiber back haul  

- Identify the local stakeholders for Education, Health, Governmental 
and Public Safety along those routes 

•Develop the metrics, cost-models and public/private 
partnership options for each segment 
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AZPSBN Activity 

•National Public Safety Telecommunications Council (NPSTC) 
Public Safety Statement of Requirements (SoR) for the 
NPSBN – attended 3rd round working session Aug 6-10th 

-3 rounds of edit sessions, 1000+ comments, 250 pages 

-Recently added a Public Safety review cycle - Approximately 12 weeks  

-OEC is also working on Operational Requirements 

•Oct 3rd, PSIC staff to attend a NPSBN panel discussion aligned 
with the UTC region 10 technical conference Oct 4-5th 
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AZPSBN Project Plan (1 of 2)  

•Track NPSBN progress (on-going), in particular: 
-The Interoperability Board’s minimum technical requirements  
-First Net’s progress on RAN planning 
- Input/decisions from agencies such as the FCC, NTIA, DHS, OEC, etc.  

•Work with the Digital Arizona project and 9-1-1 programs to 
assure integration and to identify synergies – on-going 

•Work with the Arizona public safety community to advise the 
PSCC regarding statewide standards for interoperability on 
the NPSBN – in progress 

•Develop and present education and outreach on AZPSBN for 
local jurisdictions – in progress 
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AZPSBN Project Plan (2 of 2) 

•Advise the PSIC Office in regard to a grant request under 
the State and Local Implementation Grant Program (SLIGP) 
– planned 

•Work with the Arizona public safety community to plan how 
Arizona will interact with the NPSBN and FirstNet – planned 

•Plan and prepare for the FirstNet RFP proposal by 
recommending minimum criteria based on Arizona’s public 
safety needs – planned 

•Perform the research and analysis required to provide 
substantive input on the Opt-In/Opt-Out decision – planned 

•Continually Report on progress – on-going 
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High Level Timeline Review  

• March 22, 2012 – FCC’s interim Public Safety Interoperability Board formed -  

• April 17, 2012 – PSCC approved the AZPSBN Workgroup and project plan -  

• May 22, 2012 – FCC’s Interoperability Board published their requirements -  

• August 20, 2012 –  NTIA to announce FirstNet Board members -  

• August 22, 2012 –  NTIA to provide guidance for the SLIGP grant process -  

• Q1 2013 – NTIA to open SLIGP grant process  

• Q2 2013 – Submit an Arizona SLIGP grant request to NTIA for the Arizona RAN  

• Q3 2013 – Best guess estimate for SLIGP grant awards   

• Q1 2014 – Review RAN analysis/costing results with the Governor’s Office 

• Q4 2014 – Issuance of RFP to Arizona from FirstNet  

• Once the RFP is provided, perform a comparative analysis and review with the 
Governor’s Office for the Opt-In/Opt Out decision (90-days after the receipt of the RFP) 
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Q & A 

 

 

 

Discussion; Questions? 

 

Thank You! 

Michael Britt, PhD  -  Michael.Britt@azdoa.gov 
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